


TICKETING SYSTEM



PROGRESS STATUS UPDATE



Phases	Activity	Status	%Completion	Column 1	Column 2
Phase 1: Discovery & Planning				Phase 1 & 2	%Completion
	Project Kickoff	Completed	100%	Discovery & Planning	100%
	Research & Requirements Gathering	Completed	100%	Deployment	90.00%
	Blueprint Diagram	Completed	100%	Overall Progress:	95.00%
	User Interface (UI) Design	Completed	100%		
Phase 2: Deployment (Build & Debug)					
	System Configuration	Completed	100%	Phase 1 & 2 & 3	%Completion
	User Account Setup	Completed	100%	Discovery & Planning	100%
	Chat & Notification Setup	Completed	100%	Deployment	90.00%
	SLA & Escalation Configuration	Completed	100%	Run & Monitor	0.00%
	User Acceptance Testing (UAT) Environment	Ongoing	50%	Overall Progress:	63.33%
Phase 3: Run & Monitor					
	System Go-Live	Hold/Pending	0%		
	Ticket Monitoring	Risk	0%		
	SLA Compliance Review	Risk	0%		
	System Optimization	Risk	0%		
	Project Completion	Risk	0%		

R6 RETROSPECTIVE UPDATES: WHAT WENT WELL?

- Receiving notifications (Email & System)
- Customized categories per department (HR, MPDC, Admin)
- Chats (with notification improvements)
- Follow-up button with notifications & email
- Added Booking Conference Room feature



R6 RETROSPECTIVE UPDATES: WHAT WENT WRONG?

- Some features had initial bugs (e.g., chats were unintentionally restricted)
- Certain features required revisions due to changing requirements

R6 RETROSPECTIVE UPDATES: ACTION REGISTRY

- Continue fixing remaining bugs and issues
- Refine UI for better alignment and user experience
- Finalize pending features and requirements
- Conduct further testing to ensure system stability



Meet Our Team



Angelica Herrera

- Project Manager
- UI/UX Designer



Enzo Charles Mendoza

- Lead Developer
- UI/UX Designer



Rachelle Ann Ambayan

- Quality Assurance
- Processing Engineering



Matthew Alexis Pascua

- Main Developer
- Database Developer

NEXT >>>

SYSTEM DEMO

THANKYOU!