



Dashboard

All Tickets

Analytics

Knowledge Base

TICKETING SYSTEM



PROGRESS STATUS UPDATE

Phases	Activity	Status	%Completion	Column 1	Column 2
Phase 1: Discovery & Planning				Phases	%Completion
	Project Kickoff	Completed	100%	Discovery & Planning	95%
	Research & Requirements Gathering	Completed	100%	Deployment	58.33%
	Blueprint Diagram	Completed	100%	Run & Monitor	0.00%
	UI Framework Setup	Ongoing	80%	Overall Progress:	51.11%
Phase 2: Deployment (Build & Debug)					
	System Configuration	Ongoing	80%		
	User Account Setup	Completed	100%		
	Chat & Notification Setup	Ongoing	90%		
	SLA & Escalation Configuration	Ongoing	80%		
	User Acceptance Testing (Test Environment)	Hold/Pending	0%		
	Issue Resolution	Hold/Pending	0%		
Phase 3: Run & Monitor					
	System Go-Live	Risk	0%		
	Ticket Monitoring	Risk	0%		
	SLA Compliance Review	Risk	0%		
	System Optimization	Risk	0%		
	Project Completion	Risk	0%		



R3 Retrospective Updates: What went well?

- Successfully implemented **Analytics Month-to-Month** tracking for better monitoring of ticket activity.
- Implemented **Knowledge Base article links, PPT resources, and video tutorial support.**
- Added **Notification timestamp** to show when notifications are received.
- Implemented **validation for Forgot Password** fields to improve form accuracy.
- Added **Admin removal** capability through the Remove Button (Admin).
- **Notifications and Profile Settings** overlap issue was resolved.
- **Chat messages** now trigger notifications and are marked once read.
- **User Accounts** can now be added through the Admin Management.
- **OTP** verification for Forgot Password is now working.
- Maximum of **5 Attachment files** can be added.



R3 Retrospective Updates: What went wrong?

- **Chat** conversations were visible to all users, causing a privacy issue.
- **Sales** and **Knowledge Base** UI needed improvements and better responsive UI adjustments.
- **Email notifications** for ticket creation and updates were not working properly.
- **Priority level in Notifications** is incorrect. Some tickets display green even though their priority is set to medium.
- Some **UI** parts were not fully responsive on mobile.
- Some parts of the **system UI** still have minor bugs that need fixing.




R3 Retrospective Updates: Agile Action Registry



- Continue fixing the **Sales Button & Knowledge Base** format.
- Resolve the **Email Notification** feature for ticket updates.
- The **Assigned Department** should receive email notifications.
- Improve **Mobile responsiveness** of the system UI.
- **Logo** and **User Interface** Improvements.



R3: BLUEPRINT DIAGRAM



Meet Our Team



Angelica Herrera

- Project Manager
- UI/UX Designer



Rachelle Ann Ambayan

- QA
- Processing Engineering



Enzo Charles Mendoza

- Main Developer
- UI/UX Designer



Matthew Alexis Pascua

- Lead Developer
- Database Administrator